
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:36 PM
Run date

Time

Reviewer: Wright, Doug 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 400 Date: 06-Aug-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 697

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the shear plates repair & weld
preparations . They started at 7:00 AM.

Rory , Alex , Devon , Fred , Jeffery Stone , Jeffery Stewart , & Jeremy had to work on the shear
plates . Crews had to grind & clean the side of the tower skins to weld the diaphragm at 13 meters ,
excavate , grind , & clean the weld repair areas . Crews had to prepare their tools & equipments. They
started at 7:15 AM.

Fred , & Devon had to work on B 1 East shear plate with the East tower shaft . Fred started to weld
at 7:45 AM. He was done at 11:00 AM.

After that , he had to mobilize his tools & equipments. to work on B 1 West weld with the South tower
shaft . Fred had to clean & heat the welding area . He started to weld at 11:40 AM. He was done at 2:20
PM.

Jeremy had to work on B 2 East shear plate with the North tower shaft . Jeremy started at 8:10 AM.
He was done at 2;00 PM.

Rory had to work on B 2 East with the East tower shaft . He started to weld at 9:40 AM. He was
done at 2:30 PM. Crews had to clean , grind & heat the area before going to the next pass . Rory &
Jeremy had to wrap up & prepare to mobilize to work on the next weld on Monday .

Devon had to work with all crews . He had to clean , grind , & heat the welding areas .

Jeffery S. had to clean & grind the weld inside the center cell . Alex & J Stewart had to clean & grind
C East shear plate with both North & East tower shaft . Crews had to prepare their tools & equipments.
They started at 7:35 AM.

In addition to that , crews had to work with all crews & prepare to work on the next welds next week .

Rory had to work with all crews , & he had to work with the QA & QC on the repairs . Daniel , Jojo ,
John , & Steve were on the site . They had to VT , Mt , UT the welds , & work with the welders on the
repairs .

All welding crews were done at 3:10 PM. They had to wrap up their tools & equipments. Crews left at
3:20 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 400 Date: 06-Aug-2011 Saturday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

73

8.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

0.00

72

8.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

0.00

71

8.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00

APP JEFFERY STONEIronworker 0.00 8.00 0.00 8.00

APP JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

FOR FREDRICK KADDUIronworker 0.00 8.00 0.00 8.00

APP DEVAN MURPHYIronworker 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 8.00 0.00 8.00
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